COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 30/ 2020

ESTI MATE SUMVARY 11: 39: 59
CONTI D: C21896 ESTI MATE NO. 0006 FI NL SPEC YR: 2005
PCN: 21896- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 178.0 DAYS TIME ALLOW 11/15/201 FI XED COMPLETI ON DAT
I-70 OFFI CERS GULCH TO FRI SCO PERCENT TIME: 111.95 ORI G TIME ALLON 10/31/201 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP0702- 378
I-70 OFFI CERS GULCH TO FRI SCO
NAME OF ROAD:
PRQJECT COUNTI ES: SUMWM T
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COMPANY, LLC PAY PER OD ENDI NG 03/ 30/ 2020 DATE TI ME STARTED 06/10/2019
14802 W 44th AVENUE DATE LET 03/ 14/ 2019 DATE WORK BEGAN 06/ 10/ 2019
DATE AWARDED 03/ 29/ 2019 DATE TI ME STOPPED 12/04/2019
DATE CONTRACT EXECUTED 04/19/2019 DATE ACCEPTED 12/ 04/ 2019
GOLDEN CO 80403 (303)279- 6611 DATE NOTI CE TO PROCEED 06/10/ 2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 5, 604, 690. 51 PARTI Cl PATI NG $ 5, 604, 690. 60 $ 40, 919. 95
AWARD PRQJECT AMI: $ 5,631, 566.28 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 5, 604, 690. 60 40, 919. 95
FUNDS AVAI LABLE: $ -0.09 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5, 604, 690. 60 40, 919. 95
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 84, 473. 49
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5, 604, 690. 60 125, 393. 44
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 5, 604, 690. 60 125, 393. 44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 125, 393. 44

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21896 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21896-BI D ESTI MATE RUN 03/ 30/ 2020
PRQJECT: NHPP0702- 378 ESTI MATE NO 0006 11: 39: 59
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 *Renpval of Sidewal k 13. 000 13. 000
Sy 0. 000 0.00
358. 75000 13. 000 4,663.75
0010 202-00203 *Renoval of Curb and Cutter 80. 000 80. 000
LF 0. 000 0. 00
35. 87000 80. 000 2, 869. 60
0015 202- 00206 *Renmpval of Concrete Curb Ranp 33. 000 33. 000
SY 0. 000 0.00
410. 00000 33. 000 13, 530. 00
0020 202-00220 *Renoval of Asphalt Mat 12. 000 12. 000
5% 0. 000 0. 00
30. 75000 12. 000 369. 00
0025 202-00240 *Renpval of Asphalt Mat (Pl aning) 203, 117. 000 203, 117. 000
SY 0. 000 0.00
1. 82000 203, 117. 000 369, 672. 94
0030 202-00250 *Renobval of Pavenent Marking 83, 426. 000 83, 426. 000
SF 0. 000 0. 00
0.61000 83, 426. 000 50, 889. 86
0035 202-01130 *Renoval of Guardrail Type 3 2, 145. 000 2, 145. 000
LF 0. 000 0.00
5. 89000 2,145. 000 12, 634. 05
0040 202-01300 *Renpval of End Anchorage 10. 000 10. 000
EACH 0. 000 0. 00
410. 00000 10. 000 4, 100. 00
0045 203-01500 Bl ading 14. 000 14. 000
HOUR 0. 000 0. 00
153. 75000 14. 000 2,152.50
0050 203-01580 Truck 8. 000 8. 000
HOUR 0. 000 0. 00
92. 25000 8. 000 738.00
0055 203-01594  Conbi nation Loader 8. 000 8. 000
HOUR 0. 000 0. 00

123. 00000 8. 000 984. 00



CONTI D

ROADWAY

CAT NO0200

0060 203-01597

0065

203- 02330

0070

208- 00002

0075

208- 00035

0080

208- 00046

0085

208- 00103

0090

208- 00105

0095

208- 00106

0100

208- 00107

0105

240- 00000

0110 240-00010

C21896

21896-BI D
NHPP0702- 378

| TEM
DESCRI PTI ON

*Pot hol i ng

Laborer

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

*Pre-fabricated Concrete Washout

Structure (

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renpva

*W1dlife Biologist

*Renpval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI' TS
UNI'T PRI CE
2. 000
HOUR
205. 00000
16. 000
HOUR
51. 25000
60. 000
LF
4.73000
176. 000
LF
11. 56000
Type 1) 1. 000
EACH
2,562.50000
37.000
HOUR
51. 25000
24.000
HOUR
102. 50000
14. 000
HOUR
230. 62000
30. 000
HOUR
76.87000
18. 000
HOUR
125. 05000
4. 000
HOUR

125. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

16. 000
0. 000
16. 000

60. 000
0. 000
60. 000

. 000
0. 000
. 000

1. 000
0. 000
1. 000

37.000
0. 000
37.000

24.000
0. 000
24.000

14. 000
0. 000
14.000

30. 000
0. 000
30. 000

18. 000
0. 000
18. 000

4.000
0. 000
4.000

Page 3

ESTI MATE RUN 03/ 30/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:39:59

AMOUNT

410

820.

283.

2,034

2,562

1,896

2,460

3,228

2,306

2,250

500

00

00

80

56

50

25

00

68

10

90

20



CONTI D

ROADWAY

CAT NO0200

0115 240- 00020

0120 403-00721

0125 403-34701

0130 411-03352

0135 411-10255

0140 606-00301

0145 606-01340

0150 606-01370

0155 606-01380

0160 606-02003

0165 606-02005

C21896

21896-BI D
NHPP0702- 378

| TEM
DESCRI PTI ON

*Netting

Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (G ading SX) (75)

Asphalt Cenent Perfornmance G ade (PG 58-28)

Enul sified Asphalt (Sl ow Setting)

*Quardrail Type 3 (6-3 Post Spacing)

*End Anchorage Type 3D

*Transition Type 3G

*Transi tion Type 3H

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
sy
9. 78000
573. 000
sy
34. 65000
25, 636. 750
TON
90. 54000
1, 452. 170
TON
518. 92000
26, 000. 000
GAL
3. 07000
1, 912. 000
LF
48. 28000
5. 000
EACH
2, 598. 37000
6. 000
EACH
3, 587. 50000
1. 000
EACH
2, 039. 75000
1. 000
EACH
4,776. 50000
9. 000
EACH

4,314. 22000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

573. 000
0. 000
573. 000

25, 636. 750
0. 000
25, 636. 750

1, 452. 260
-0.090
1,452.170

26, 000. 000
0. 000
26, 000. 000

1,912. 000
0. 000
1,912. 000

5. 000
0. 000
5. 000

6. 000
0. 000
6. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

9. 000
0. 000
9. 000
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ESTI MATE RUN 03/ 30/ 2020

-46.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:39:59

AMOUNT

19, 854

2,321,151

753, 560

79, 820

92, 311.

12, 991.

21,525

2,039

4,776

38, 827

.00

45

35

06

00

36

85

00

75

50

98



CONTI D: C21896 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21896-BI D ESTI MATE RUN 03/ 30/ 2020
PRQIECT: NHPP0702- 378 ESTI MATE NO 0006 11:39:59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 608-00000 *Concrete Sidewal k 0. 000 0. 000
5% 0. 000 0. 00
358. 75000 0. 000 0. 00
0175 608-00010 *Concrete Curb Ranp 36. 000 36. 000
SY 0. 000 0. 00
461. 25000 36. 000 16, 605. 00
0176 900-00006 Added Item (Dollar)/ Price Reduction Concrete C 0. 000 -1.400
D(Qnerete Qurb Ranp) DOL 1. 400 143. 50
102. 50000 0. 000 0. 00
0180 608-00015 *Det ect abl e War ni ngs 12. 000 12. 000
SF 0. 000 0. 00
256. 25000 12. 000 3,075. 00
0185 609-21020 *Curb and CGutter Type 2 (Section |l-B) 78.000 78. 000
LF 0. 000 0. 00
102. 50000 78.000 7,995. 00
0190 612-00031 *Del i neator (Type |) (Extra Height) 14. 000 14. 000
EACH 0. 000 0. 00
46. 12000 14.000 645. 68
0195 612-00033 *Delineator (Type Il1) (Extra Height) 17. 000 17. 000
EACH 0. 000 0. 00
51. 25000 17. 000 871. 25
0200 614-80391 *Runbl e Strip (Ginding)(Asphalt) 65, 952. 000 65, 952. 000
LF 0. 000 0. 00
0. 09000 65, 952. 000 5, 935. 68
0205 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0. 00
451, 500. 00000 1. 000 451, 500. 00

0210 626-01103 *Public Information Services (Tier II1) 1. 000 1.000
LS 0. 000 0. 00
15, 375. 00000 1.000 15, 375. 00
0215 627-00008 *Modi fi ed Epoxy Pavenent Marking 959. 000 959. 000
GAL 0. 000 0.00

76. 87000 959. 000 73,718. 33



CONTI D: C21896 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21896-BI D ESTI MATE RUN 03/ 30/ 2020
PRQIECT: NHPP0702- 378 ESTI MATE NO 0006 11:39:59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 627-00013 *Paverrent Marking Paint (H gh Build) 1,171. 000 1,173.000
GAL -2.000 -61.50
30. 75000 1,171. 000 36, 008. 25
0225 627-01010 *Preformed Plastic Paverent Marking (Type |)(Inlaid) 0. 000 0. 000
SF 0. 000 0. 00
12. 30000 0. 000 0. 00
0230 627-30411  *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 477.000 477.000
Li ne
) SF 0. 000 0.00
22.55000 477. 000 10, 756. 35
0235 630-00000  *Flaggi ng 1, 229. 000 1, 229. 000
HOUR 0. 000 0. 00
32. 80000 1, 229. 000 40, 311. 20
0240 630-00007 *Traffic Control Inspection 76. 000 76.000
DAY 0. 000 0. 00
410. 00000 76. 000 31, 160. 00
0245 630-00012 *Traffic Control Managenent 64. 000 64. 000
DAY 0. 000 0. 00
1, 025. 00000 64. 000 65, 600. 00
0250 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 4.000
EACH 0. 000 0. 00
1, 230. 00000 4. 000 4,920. 00
0255 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 6. 000
EACH 0. 000 0. 00
256. 25000 6. 000 1,537.50
0260 630-80341  *Construction Traffic Sign (Panel Size A) 24. 000 24. 000
EACH 0. 000 0.00
61. 50000 24.000 1, 476. 00
0265 630-80342  *Construction Traffic Sign (Panel Size B) 63. 000 63. 000
EACH 0. 000 0. 00
66. 62000 63. 000 4,197. 06
0270 630-80343  *Construction Traffic Sign (Panel Size C) 34. 000 34. 000
EACH 0. 000 0.00

71.75000 34.000 2,439.50



CONTI D: C21896 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21896- Bl D
PRQIECT NHPP0702- 378 ESTI MATE NO 0006
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0275 630-80344 *Construction Traffic Sign (Special) 64. 000
SF
25. 62000
0280 630- 80355 *Portabl e Message Sign Panel 2.000
EACH
5, 125. 00000
0285 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000
Type
ype) EACH
1, 537. 50000
0290 630- 80360 *Drum Channel i zi ng Device 106. 000
EACH
15. 37000
0295 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000
EACH
20. 50000
0300 630-80364 *Drum Channel i zing Device (Wth Light) (Steady Burn) 0. 000
EACH
20. 50000
0305 630-80367 *Portable Traffic Speed Monitor 1.000
EACH
4,100. 00000
0310 630-80370 *Concrete Barrier (Tenporary) 1, 152. 000
LF
71. 75000
0315 630-80380 *Traffic Cone 300. 000
EACH
10. 25000
0320 630-80511 *Mobi | e Pavenment Marking Zone 1. 000
LS
2, 460. 00000
0325 630-85010 *| npact Attenuator (Tenporary) 4.000
EACH

4,100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

64. 000
0. 000
64. 000

2.000
0. 000
2.000

3. 000
0. 000
3. 000

106. 000
0. 000
106. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

1, 152. 000
0. 000
1,152. 000

300. 000
0. 000
300. 000

1. 000
0. 000
1.000

4.000
0. 000
4.000
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ESTI MATE RUN 03/ 30/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:39:59

AMOUNT

1,639

10, 250

4,612

1,629

4,100

82, 656

3,075

2,460

16, 400

68

00

50

22

.00

.00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0330 630-85020

0335

632- 00000

0340

700- 70010

0345

700- 70016

0350

700- 70018

0355

700- 70019

0360

700- 70023

0365

700- 70025

0370

700-70111

0375

700- 70380

0615 900- 00006

C21896

21896-BI D
NHPP0702- 378

| TEM
DESCRI PTI ON

*Mbbi | e Attenuator

*Ni ght Work Lighting

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

Project First Program

F/ A Erosion Control

Added Item (Dol lar)/ Sub Extended Overhead

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

2.000

18, 450. 00000

1. 000

LS
56, 374. 99000
0. 000

F A
1. 00000
5, 663. 210

F A
1. 00000
84, 051. 680

F A
1. 00000
-2,681. 280

F A
1. 00000
6, 400. 000

F A
1. 00000
111, 464. 560

F A
1. 00000
0. 000

F A
1. 00000
0. 000

F A
1. 00000
9, 931. 000

DOL

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

5,585.120
78. 090

5, 663. 210

84, 051. 680
0. 000
84, 051. 680

-2,681.940
0. 660
-2,681.280

6, 400. 000
0. 000
6, 400. 000

93, 440. 590
18, 023. 970
111, 464. 560

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9, 931. 000
0. 000
9, 931. 000
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ESTI MATE RUN 03/ 30/ 2020

78.

18, 023

.00

.00

.00

09

.00

. 66

.00

97

.00

.00

.00

11:39:59

AMOUNT

36, 900

56, 374

5,663

84, 051.

-2,681.

6, 400

111, 464

9, 931.

00

99

.00

21

68

28

00

56

.00

.00

00



CONTI D: C21896 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21896-BI D ESTI MATE RUN 03/ 30/ 2020
PRQIECT: NHPP0702- 378 ESTI MATE NO 0006 11:39:59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0635 900- 00006 Added Item (Dol lar)/ Work Tine Violation -2, 250. 000 -2, 250. 000
DOL 0. 000 0. 00
1. 00000 -2, 250. 000 -2,250.00
0640 900-00006 Added Item (Dollar)/ Price Reduction for Overweight -160. 000 -160. 000
Loads DOL 0. 000 0. 00
1. 00000 -160. 000 -160. 00

CAT 0200 CURRENT AMI $ 5,034, 858.35$% 18,138.02 $ 5, 034, 858. 35
CAT NO0300 F-12-AA

0380 202-00503 *Renoval of Portions of Present Structure 4. 000 4. 000
Sy 0. 000 0.00
512. 50000 4. 000 2, 050. 00
0385 518- 03000 *Sawi ng and Seal i ng Bridge Joint 648. 000 648. 000
LF 0. 000 0.00
25. 62000 648. 000 16, 601. 76
0390 606-00710 *Quardrail Type 7 (Style CA) 25. 000 25. 000
LF 0. 000 0.00
512. 50000 25. 000 12,812.50
CAT 0300 CURRENT AMI $ 31,464.26 % 0.00% 31, 464. 26

CAT NO0301 F-12-V

0395 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 48. 000 48. 000
5% 0. 000 0. 00
82. 61000 48. 000 3, 965. 28
0400 202-00425 *Renpval of Bridge Railing 310. 000 310. 000
LF 0. 000 0. 00
20. 19000 310. 000 6, 258. 90
0405 202-00453 *Renoval of Portions of Present Structure (C ass 2) 6. 000 6. 000
SY 0. 000 0. 00
1, 025. 00000 6. 000 6, 150. 00
0410 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 1. 000 1. 000
Sy 0. 000 0. 00
1, 025. 00000 1. 000 1, 025. 00
0415 202-00503  *Renoval of Portions of Present Structure 54. 000 54.000
5% 0. 000 0. 00

512. 50000 54. 000 27,675. 00



CONTI D: C21896 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21896-BI D ESTI MATE RUN 03/ 30/ 2020
PRQIECT: NHPP0702- 378 ESTI MATE NO 0006 11:39:59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-12-V

0420 202-00520 *Renpval of Expansion Joint Mterial 88. 000 88. 000
LF 0. 000 0.00
20. 50000 88. 000 1, 804. 00
0425 403-00721 Hot M x Asphalt (Patching) (Asphalt) 52. 000 52. 000
SY 0. 000 0. 00
34. 65000 52. 000 1, 801. 80
0430 515-00120 *\Wat er proof i ng (Menbrane) 52. 000 52. 000
Sy 0. 000 0.00
76.87000 52. 000 3,997. 24
0435 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 88. 000 88. 000
LF 0. 000 0. 00
217. 30000 88. 000 19, 122. 40
0440 518-03000 *Sawi ng and Seal i ng Bridge Joint 352. 000 352. 000
LF 0. 000 0.00
25. 62000 352. 000 9, 018. 24
0445 601- 03000 *Concrete Cass D 18. 000 18. 000
cY 0. 000 0. 00
1, 281. 25000 18. 000 23, 062. 50
0446 900-00006 Added Item (Dollar)/ Concrete C D Price Reduction 0. 000 -3, 025. 800
DOL 3, 025. 800 3, 025. 80
1. 00000 0. 000 0. 00
0450 601-03057 *Concrete O ass DR 0. 300 0. 300
cY 0. 000 0. 00
2,562. 50000 0. 300 768. 75
0455 601-51005 *Gal vani ¢ Anodes 12. 000 12. 000
EACH 0. 000 0.00
51. 25000 12. 000 615. 00
0460 602-00020 *Rei nforcing Steel (Epoxy Coated) 4,981. 000 4,981. 000
LB 0. 000 0. 00
5. 12000 4,981. 000 25,502. 72
0465 606-11010 *Bridge Rail Type 10R 352. 000 352. 000
LF 0. 000 0.00

227.55000 352. 000 80, 097. 60



CONTI D: C21896 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21896-BI D ESTI MATE RUN 03/ 30/ 2020
PRQIECT: NHPP0702- 378 ESTI MATE NO 0006 11:39:59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-12-V

0620 700-70034 F/A Repair Electrical - Structure # F-12-V 5,479. 640 0. 000
FA 5, 479. 640 5,479. 64
1. 00000 5,479. 640 5,479. 64
CAT 0301  CURRENT AMI $ 216, 344.07 $ 8,505.44% 216, 344. 07

CAT NO0302 F-12-W

0470 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 59. 000 59. 000
SY 0. 000 0. 00
82. 61000 59. 000 4,873.99
0475 202-00425 *Renmpval of Bridge Railing 310. 000 310. 000
LF 0. 000 0.00
20. 19000 310. 000 6, 258. 90
0480 202-00453 *Renoval of Portions of Present Structure (C ass 2) 3. 000 3. 000
SY 0. 000 0. 00
1, 025. 00000 3.000 3,075. 00
0485 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 1. 000 1. 000
Sy 0. 000 0.00
1, 025. 00000 1. 000 1, 025. 00
0490 202-00503 *Renpval of Portions of Present Structure 67.000 67.000
SY 0. 000 0. 00
512. 50000 67.000 34,337.50
0495 202-00520 *Renoval of Expansion Joint Material 88. 000 88. 000
LF 0. 000 0.00
20. 50000 88. 000 1, 804. 00
0500 403-00721 Hot M x Asphalt (Patching) (Asphalt) 60. 000 60. 000
5% 0. 000 0. 00
34. 65000 60. 000 2,079. 00
0505 515-00120 *\Wat er proof i ng (Menbrane) 60. 000 60. 000
Sy 0. 000 0.00
76. 87000 60. 000 4,612. 20
0510 518-01001  *Bridge Expansion Joint (Asphaltic Plug) 88. 000 88. 000
LF 0. 000 0. 00

217. 30000 88. 000 19, 122. 40



CONTI D: C21896 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 21896- BI D ESTI MATE RUN 03/ 30/ 2020
PRQIECT NHPP0702- 378 ESTI MATE NO 0006 11: 39: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0302 F-12-W
0515 518-03000 *Sawi ng and Seal i ng Bridge Joint 352. 000 352. 000
LF 0. 000 0.00
25. 62000 352. 000 9, 018. 24
0520 601-03000 *Concrete Cass D 25. 000 25. 000
cY 0. 000 0. 00
1, 281. 25000 25. 000 32,031. 25
0521 900-00006 Added Item (Dollar)/ Concrete C D Price Reduction 0. 000 -3,404.030
DOL 3, 404. 030 3, 404. 03
1. 00000 0. 000 0. 00
0525 601-03057 *Concrete O ass DR 0. 000 0. 000
cY 0. 000 0. 00
2,562.50000 0. 000 0.00
0530 601-51005 *Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0.00
51. 25000 0. 000 0. 00
0535 602- 00020 *Rei nforcing Steel (Epoxy Coated) 5, 748. 000 5, 748. 000
LB 0. 000 0. 00
5. 12000 5, 748. 000 29,429.76
0540 606-11010 *Bridge Rail Type 10R 366. 000 366. 000
LF 0. 000 0.00
227. 55000 366. 000 83, 283. 30
0625 700- 70034 F/ A Repair Electrical - Structure # F-12-W 4,224.780 0. 000
FA 4,224.780 4,224.78
1. 00000 4,224.780 4,224.78
CAT 0302 CURRENT AMT $ 235,175.32 % 7,628.81% 235,175. 32
CAT NO0303 F-12-T
0545 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 17. 000 17. 000
Sy 0. 000 0.00
82. 61000 17. 000 1, 404. 37
0550 202-00425 *Renoval of Bridge Railing 7.000 7.000
LF 0. 000 0. 00
20. 19000 7.000 141. 33



CONTI D: C21896 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21896-BI D ESTI MATE RUN 03/ 30/ 2020
PRQIECT: NHPP0702- 378 ESTI MATE NO 0006 11:39:59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 F-12-T

0555 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 13. 000 13. 000
Sy 0. 000 0. 00
1, 025. 00000 13. 000 13, 325. 00
0560 202-00503 *Renpval of Portions of Present Structure 9. 000 8. 000
SY 1. 000 512. 50
512. 50000 9. 000 4,612.50
0565 403-00721 Hot M x Asphalt (Patching) (Asphalt) 17. 000 17. 000
Sy 0. 000 0.00
34. 65000 17. 000 589. 05
0570 515-00120 *\Wat er proofi ng (Menbrane) 17. 000 17. 000
SY 0. 000 0. 00
76. 87000 17. 000 1,306. 79
0575 601- 03000 *Concrete Class D 2. 400 2.000
CcY 0. 400 512.50
1, 281. 25000 2.400 3,075. 00
0580 601-03057 *Concrete O ass DR 2.800 3. 000
cY -0. 200 -512. 50
2,562. 50000 2. 800 7,175.00
0581 900-00006 Added Item (Dollar)/ Concrete Class DR Price Reduction -2.800 -2.800
DOL 0. 000 0.00
1,178. 75000 -2.800 -3,300.50
0585 601-51005 *@Gal vani ¢ Anodes 59. 000 59. 000
EACH 0. 000 0. 00
51. 25000 59. 000 3,023.75
0590 602-00020 *Reinforcing Steel (Epoxy Coated) 585. 000 585. 000
LB 0. 000 0.00
5. 12000 585. 000 2,995. 20
0595 606-11000 *Bridge Rail Type 10 7.000 7.000
LF 0. 000 0. 00

620. 12000 7.000 4, 340. 84
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PCN: 21896-BI D ESTI MATE RUN 03/ 30/ 2020
PRQIECT: NHPP0702- 378 ESTI MATE NO 0006 11:39:59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 F-12-T

0630 700-70034 F/A Repair Electrical - Structure # F-12-T 6, 135. 180 0. 000
FA 6, 135. 180 6,135. 18
1. 00000 6, 135. 180 6, 135. 18
CAT 0303  CURRENT AMI $  44,823.51$ 6,647.68%  44,823.51

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0600 620- 00002 *Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 475. 00000 1. 000 19, 475. 00
0605 620-00012 *Fi el d Laboratory (Cl ass 2) 1. 000 1.000
EACH 0. 000 0. 00
17, 425. 00000 1. 000 17, 425. 00
0610 620-00020 *Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
5, 125. 00000 1. 000 5, 125. 00
CAT 0400 CURRENT AMT $ 42,025.00 $ 0.00% 42,025. 00

PROJECT TOTAL CURRENT AMI $ 5,604,690.51% 40,919.95% 5, 604, 690. 51



